

## SEPTEMBER 2016 to MAY 2017

<u>AREA OF WORK</u>	<u>Approximate Start Date</u>	<u>Duration (Days)</u>
East Half of New Bridge	9/12/16	180
New Leg of Pacific Ave (1 <sup>st</sup> to Bridge) & new Hoquarton Landing	9/12/16	156
North Main (eastside from Bridge to Pawn Shop)	9/12/16	102
First St. (northside)	9/12/16	57
Second St. (full closure Main to Pacific Construction of Plaza)	9/12/16	84
Pacific Ave. (westside from 4 <sup>th</sup> to 3 <sup>rd</sup> )	9/12/16	29
Pacific Ave. (westside from 3 <sup>rd</sup> to 2 <sup>nd</sup> )	10/20/16	28
Pacific Ave. (westside from 2 <sup>nd</sup> to 1 <sup>st</sup> )	11/29/16	29
<i>Parking Removed from Pacific Ave.</i>	9/12/16	- 5/16/17
Pacific Ave. (eastside from 4 <sup>th</sup> to 3 <sup>rd</sup> )	1/12/17	30
Pacific Ave. (eastside from 3 <sup>rd</sup> to 2 <sup>nd</sup> )	2/23/17	30
Pacific Ave. (eastside from 2 <sup>nd</sup> to 1 <sup>st</sup> )	4/6/17	29
First St. (Main & Pacific) Intersection Nightwork)	5/30/17	66

## SEPTEMBER 2017 to JULY 2018

<u>AREA OF WORK</u>	<u>Approximate Start Date</u>	<u>Duration (Days)</u>
West Half of New Bridge	9/8/17	183
North Main (1 <sup>st</sup> to Bridge then westside from Bridge to Pawn Shop)	9/8/17	118
Front St. (west of Main)	9/8/17	118
Main Ave. (eastside from 4 <sup>th</sup> to 3 <sup>rd</sup> )	9/8/17	27
Main Ave. (eastside from 3 <sup>rd</sup> to 2 <sup>nd</sup> )	10/16/17	34
Main Ave. (eastside from 2 <sup>nd</sup> to 1 <sup>st</sup> )	12/1/17	29
<i>Parking Removed from Main Ave.</i>	9/8/17	-
		5/11/18
Main Ave. (westside from 4 <sup>th</sup> to 3 <sup>rd</sup> )	1/16/18	28
Main Ave. (westside from 3 <sup>rd</sup> to 2 <sup>nd</sup> )	2/23/18	27
Main Ave. (westside from 2 <sup>nd</sup> to 1 <sup>st</sup> )	4/3/18	29
Multi-use Bicycle/Pedestrian Path (Port RR Spurline from Hoquarton to Goodspeed Park)	1/1/18	73
First St. (southside)	2/20/18	65
Final Project Work	5/25/18	31